## Gantt Chart for portfolio website project

	Neelima Bollam													
							Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 23, 2025	Jun 29, 2025	Jul 6, 2025	Jul 13, 2025	Jul 20, 2025
Subt	TASK	PROGRESS	START	END	Duration	Task Status					8 29 30 1 2 3 4 5 S M T W T F S			9 20 21 22 23 24 25 26 6 S M T ## T F S
	Milestone 1: Website Planning and Structure Setup													
########	Identify and analyze role model websites	100%	6/1/25	6/4/25	3 days	Delay: Extended								
########	Choose a platform and vendor	100%	6/5/25	6/8/25	3 days									
########	Select website theme/template	100%	6/9/25	6/11/25	2 days									
########	Create wireframes for homepage	100%	6/12/25	6/15/25	3 days									
########	Set up dev environment and tools	100%	6/16/25	6/18/25	2 days									
########	Build homepage layout & navigation	100%	6/19/25	6/26/25	7 days	Early Completion:								
	Milestone 2: Design and Prototyping													
########	Draft About/Bio content	100%	6/27/25	6/29/25	2 days									
########	Write project descriptions	100%	6/30/25	7/1/25	1 day									
########	Add skills and certifications section	100%	7/2/25	7/4/25	2 days									
########	Build Projects Page layout	100%	7/5/25	7/6/25	1 day									
########	Design Contact Page	100%	7/7/25	7/9/25	2 days	Delay: Layout adjustment								
########	Add mobile responsiveness	100%	7/10/25	7/11/25	1 day									
########	Content review and adjustments	100%	7/12/25	7/13/25	1 day									
	Milestone 3: Development													
########	Draft About/Bio content	100%	7/14/25	7/16/25	2 days									
########	Write project descriptions	100%	7/17/25	7/19/25	2 days	Early Completion:								
########	Add skills and certifications section	100%	7/20/25	7/22/25	2 days									
########	Build Projects Page layout	100%	7/23/25	7/25/25	2 days									
########	Design Contact Page	100%	7/26/25	7/27/25	1 days	Delay: Fixed layout								
	Milestone 4: Testing, Deployment, and Evaluation													
########	Record and edit video presentation	100%	7/28/25	7/29/25	1 day									
########	Final review and upload	100%	7/30/25	8/6/25	7 days									
			Critica	ıl path=	66			—— То	sks Complete					
								No	t Yet started					

Project start: Sun, 6/1/2025

Display week 1